CALIFORNIA REGIONAL WATER QUALITY CONTROIL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 86-99

ORDER TO AMEND ORDER NO. 85-77
WASTE DISCHARGE REQUIREMENTS FOR

CITY OF ALAMEDA AND ALAMEDA CITY DISPOSAL COMPANY
SOLID WASTE DISPOSAL SITE
ALAMEDA COUNTY

The California Regional Water Quality Control Board, San
Francilsco Bay Reglion (hereinafter called the Board), finds that:

1. This Board, on November 16, 1976, adopted Waste Discharge
Requirements as Order No. 76-126 for a solid waste disposal
site, owned and operated by City of Alameda and Alameda
City Disposal Company {(hereinafter referred to as the
discharger).

2, This Board, on October 17, 1978 and April 17, 1979 adopted
Cease and Desist Order Nos. 78-86 and 79-47 which are still
in effect. These Orders required the discharger to
construct leachate control facilities which have been
completed. The effectiveness of these facilities is being
evaluated.

3. This Board, on March 18, 1981, adopted Order No. 81-16, an
Order amending Order No. 76-126 and establishing closure
regquirements and a time schedule for closure of the site.

4, Provision B. of Order No. 81-16 regquired the discharger to
close the site and to acheive full compliance by December
1, 1982, in accordance with a report titled "Technical
Information Site Closure Plan Alameda Landfill, Alameda,
California" dated February 28, 1979. The discharger falled
to fully comply with this plan, and to meet the compliance
date, because the City was faced with a general fund
deficit for several years.

5. This Board, on June 19, 1985, adopted Order No. 85-77, an
Order amending Order No. 81-16 and establishing a revised
closure schedule for the Alameda Landfill. Order No. 85-77
established waste discharge requirements for construction
and maintenance of six temporary settling ponds on top of
the landfill. The ponds were used to settle out and
eventually dry dredge material from maintenance dredging at
the Aeolian Yacht Club harbor. The dredge material will be
used to supplement import cover material to provide the one
foot of low permeability cover for closure.

6. Section A. of Order No. 85-~77 required the discharger to
close the site and to achieve full compliance by Octocber 1,



1986. The discharger has failed to meet this compliance
date for three reasons. First, the settling ponds which
were constructed on top of the landfill to hold the
hydraulic dredge spoils did not dry out soon enough to
allow equipment within the pond areas to begin accumulation
of material. Second, the plans, which are still not
finalized by the discharger's consultant, were inadequate
for bidding purposed and are currently being revised.
Third, the funding allocated for this project by the
Alameda City Council in February of 1985 has been exhausted
and it will require an additional appropriation by the
Council to complete the work.

7. The dredging of the Aeolian Yacht Club Harbor has been
completed. The ponds created on top of the landfill for
settling of the dredged material are now dry. There will
be no further discharge from the ponds to San Leandro Bay.
The ponded areas have been dismantled and graded to prevent
water buildup during the current rainy season.

8. The Board adopted a revised Water Quality Control Plan for
the San Francisco Bay Basin (Basin Plan) on July 21, 1982,
and this amendment implements the water gquality objectives
in that Plan.

9. This project involves the closure of a solid waste facility
with minor alterations to the land. Consequently, this project
will not have a significant effect on the environment
pursuant to the exemption provided in Section 15101, Title
14, cCalifornia Administrative Code.

10. The Board has notified the discharger and interested
agencies and persons of its intent to amend closure
requirements for the discharger and has provided them with
an opportunity for a public hearing and an opportunity to
submit their written views and recommendations.

11, The Board, in a public meeting, heard and considered all
comments pertaining to the discharge.
IT IS HEREBY ORDERED, that this Beard's Order No. 85-77 be
amended as follows:
A. Section B. is amended to read:
B. The discharger shall comply with Specifications D.1 and

D.3 of Order No. 76~126 as amended by Order No. 85-77
according to the following time schedule:

Task Compliance Date

a. Submit documentation that by February 1, 1987
funds for closure are
available



Submit documentation of Award by March 10, 1987
of Contract

Submit documentation that by April 1, 1987
contractor has been given

notice to proceed, and subnmit
documentation that sufficient
guantities of cover material have

been set aside for closure. If
adequate guantities for both the

layer to be compacted to a

permeability of less than 1 x 10~

and the final one foot of soil sultable
for vegatation are not available,
submit a plan for acquiring such
material.

Submit reports on the status of by May 1, 1987

implementing the closure plan by July 1, 1987
Acheive full compliance by August 1, 1987
Submit report signed by a by September 1, 1987

registered civil engineer or
certified engineering geologist,
documenting that full compliance
has been achieved according to the
closure plan specifications

Roger B. James, Executive Officer, do hereby certify the
foregoing is a full true, and correct copy of an Order adopted
by the California Reglonal Water Quality Control Beoard, San
Francisco Bay Region, on December 17 Losen

xecut ve Officer



